

Pacific Judicial Strengthening Initiative (Phase II)
Indicative Activity Schedule - Chronological Order
June-December 2021
as at 3 September 2021

Activity Type	Activity	Location	Tentative Timing	Project
2021				
Remote (Local)	Sustainable Development Goals Webinar and Follow-up support	Palau, FSM, Kiribati	10 Jun, 21	SDG
Remote (Regional)	Webinar #1: Community Engagement Guidance Note Launch	Regional	24 Jun, 21	Localising Prof. Cap. Build.
Remote (Local)	Information, Communications and Technology remote support to scope Case Tracking-related needs Activity	Niue	Jun-Aug, 21	Efficiency
Remote (Local)	Court Annual Reporting & Disaggregated Data support	Nauru	Jun-Aug, 21	Accountability
Remote (Local)	Support to COJ materials for inclusion in secondary school curriculum #1	Kiribati	Jun-Aug, 21	Access to Justice
Remote (Local)	Support to COJ materials for inclusion in secondary school curriculum #2	Vanuatu	Jul-Sept, 21	Access to Justice
Remote (Local)	Support to COJ materials for inclusion in secondary school curriculum #3	FSM	Jul-Sept, 21	Access to Justice
Remote (Local)	Support to COJ materials for inclusion in secondary school curriculum #4	RMI	Jul-Sept, 21	Access to Justice
Remote (Local)	Support to COJ materials for inclusion in secondary school curriculum #5	PNG	Jul-Sept, 21	Access to Justice
Remote (Regional)	Webinar #2: Judicial Wellbeing in Pacific Partner Court Webinar	Regional	29 Jul, 21	Localising Prof. Cap. Build.

Activity Type	Activity	Location	Tentative Timing	Project
Remote (Local)	Court Annual Reporting & Disaggregated Data support	Tokelau	Aug-Sept, 21	Accountability
Remote (Local)	Remote Court Proceedings Toolkit Pilot Follow-up	Tonga, Niue, Cook Islands, Solomon Islands	Sept-Oct, 2021	Efficiency
Remote (Local)	Human Rights Checklists Pilot #1	Vanuatu	20-24 Sept, 21	Human Rights
Remote (Local)	Remote Court Proceedings Toolkit Roll-out	TBC	Sept-Oct, 21	Efficiency
Remote (Local)	Human Rights Checklists Pilot #2	Samoa	5-7 Oct, 21	Human Rights
Remote (Regional)	Webinar #3: Open Forum (TBC)	Regional	14 Oct, 21	Localising Prof. Cap. Build.
Remote (Regional)	8 th Chief Justices' Leadership Forum/MFAT Transition	Regional	3 Nov, 21	Regional Leadership
Remote (Regional)	11 th Initiative Executive Committee Meeting	Regional	4 Nov, 21	Regional Leadership
Remote (Regional)	Remote Delivery Facilitation #3	Regional	Jun-Dec 21	National Leadership

Leadership Incentive Fund:

Activity	Deadline
<i>LIF Applications available for all PICs</i>	<i>Round 4: LIF applications are available from June to September, 2021.</i>